

Programme Definition

Steve Turner

Head of Future Cities

Manchester City Council

Project Outline

Two main aims to the project:

1. To create an exemplar policy for smart green governance for adoption in Wuhan, Xuzhou and Quingdao, whilst introducing it at higher state level
2. To open up business opportunities for UK business

Project Outline

In achieving these aims the project will deliver the following outputs:

1. 5 x policy recommendations for uptake at city and state level in China
2. 10 x new project proposals to be developed and submitted by June 30th 2015
3. 8 x UK SMEs to be introduced to the Chinese Smart City Market
4. 5 x best practice applications to be identified

These outputs will be delivered around a framework of 4 x workshops

Project Outline

Workshops will be as follows:

Workshop #1 – July 5-7th, Manchester

Workshop #2 – October 6-10th, Xuxhou and Qingdao

Workshop #3 – December 1-5th, Bristol and Manchester

Workshop #4 – January/February, Wuhan

Project Outline

Key to this project is defining and understanding key challenges faced by Chinese cities. On this basis we propose:

- Organising a 'solutions challenge' for UK SMEs based around those identified by Chinese cities
- Launch competition end of August for new projects and best practice examples
- Deadline end of September. Discussion of entries at Workshop#2
- Competition winners announced in November
- Competition winners invited to Workshop #3 and Workshop #4

Panel representatives: UK City, TSB Future Cities Catapult, 3 x Chinese Cities, China Digital

Project Finance

	Quarter 1	Quarter 2	Quarter 3	Quarter 4
Manchester	4,745	11,176	11,476	5,970
Bristol	-	3,434	3,434	600
China Digital	14,400	-	14,400	600
Total	19,145	14,610	29,310	7,179

Project Finance

	Personnel	Travel	Accommodation
Manchester	13,865	11,428	5,742
Bristol	600	4,572	2,298
Digital China	600	16,000	12,800
Total	15,065	32,000	20,840

Project Reporting

Task	Deadline (FCO)	Deadline (partners)
Monthly Workplan and Profile Spend	3 rd each month	Draft circulated to partners on 17 th of previous month for comment by partners within 14 days. (end of the previous month)
Quarterly Progress Report	7 th July, 7 th October, 7 th January, 7 th April	Draft circulated to partners on 17 th of previous month for comment by partners within 14 days. (end of the previous month)
Project Completion Report	June 30 th	Draft circulated to partners for comment on April 30 th .

Project Reporting

Financial Claims:

- Payments are made in arrears following submission of the quarterly report.
- All invoices to be sent to Manchester and to include; all receipts, evidence of personnel expenditure, breakdown of overall expenditure
- Exchange rate will be based on FCO rates